STATEMENT SHOWING RECOMMENDED BY THE M.P (RAJYA SABHA) FOR THE YEAR 2007-2008

Sl. No	Name of M.P	Year	Name of the Scheme	Amount recommended by the MP and date of recommendation	Amount sanctioned for the scheme with date of sanction	Amount ut ilized as on	Whether the scheme is completed "Yes" or "No"	If yes whether UC has been submitted by the implementing agency/ beneficiary organisation	If the scheme is under progress What is the expected date of completion	Reason for delay in Sanction completion of the Scheme, etc.
1	2	3	4	5	6	7	8	9	10	11
1	Shri. R. Kharshiing, M.P. (R.S) LAITKROH	2007-2008	Const. of Foot path at Swer Village	1,50,000/- 22/5/07	Rs.1,50,000/- 17/8/07	Rs.1,12,500/-	No		In progress	
2										

STATEMENT SHOWING RECOMMENDED BY THE M.P (RAJYA SABHA) FOR THE YEAR 2007-2008

Sl. No	Name of M.P	Year	Name of the Scheme	Amount recommended by the MP and date of recommendation	Amount sanctioned for the scheme with date of sanction	Amount utilized as on 31.10.2007	Whether the scheme is completed "Yes" or "No"	If yes whether UC has been submitted by the implementing agency/ beneficiary organisation	If the scheme is under progress What is the expected date of completion	Reason for delay in Sanction completion of the Scheme, etc.
1	2	3	4	5	6	7	8	9	10	11
1	Shri. R. Kharshiing, M.P. (R.S) URBAN	2007-2008	Improvement of Rev. J.J.M. Nichols Roy Memorial Play ground near Jaiaw Student Field, Shillong.	1,00,000/- 8/6/07	1,00,000/- 29/10/07	75,000/-	No		In progress	
2										
3										
4										
5										
6										
7										
8										
9										
10										

STATEMENT SHOWING RECOMMENDED BY THE M.P (RAJYA SABHA) FOR THE YEAR 2007-2008

Sl. No	Name of M.P	Year	Name of the Scheme	Amount recommended by the MP and date of recommendation	Amount sanctioned for the scheme with date of sanction	Amount utilized as on 31-10-07	Whether the scheme is completed "Yes" or "No"	If yes whether UC has been submitted by the implementing agency/ beneficiary organisation	If the scheme is under progress What is the expected date of completion	Reason for delay in Sanction completion of the Scheme, etc.
1	2	3	4	5	6	7	8	9	10	11
1	Shri. R. Kharshiing, M.P. (R.S) Pynursla	2007-2008	Construction of Community Hall at Mawpran Raid Shabong Khyriem Syiemship	Rs. 50,000/-	50,000/-	37,500/-	No		In progress	
2			Const. of Footpath at Mawlyndum Village.	50,000/- 23/7/07	50,000/- 29-10-07	37,5000	No		In progress	
3			Const. of School Building at Umniuh Tmar.	2,00,000/- 23/7/07	2,00,000/- 29-10-07	1,50,000	No		In progress	

STATEMENT SHOWING RECOMMENDED BY THE M.P (RAJYA SABHA) FOR THE YEAR 2007-2008

Sl. No	Name of M.P	Year	Name of the Scheme	Amount recommended by the MP and date of recommendation	Amount sanctioned for the scheme with date of sanction	Amount utilized as on 31/10/07	Whether the scheme is completed "Yes" or "No"	If yes whether UC has been submitted by the implementing agency/ beneficiary organisation	If the scheme is under progress What is the expected date of completion	Reason for delay in Sanction completion of the Scheme, etc.
1	2	3	4	5	6	7	8	9	10	11
1	Shri. R. Kharshiing, M.P. (R.S) MAWSYNRAM	2007-2008	Const. of Scholl Building at Dangar Balat.	2,00,000/- 23/7/07	2,00,000/- 29-10-07	1,50,000/-	No		In progress	
2										
3										
4										
5										
6										

STATEMENT SHOWING RECOMMENDED BY THE M.P (RAJYA SABHA) FOR THE YEAR 2007-2008

Sl. No	Name of M.P	Year	Name of the Scheme	Amount recommended by the MP and date of recommendation	Amount sanctioned for the scheme with date of sanction	Amount utilized as on 31/10/07	Whether the scheme is completed "Yes" or "No"	If yes whether UC has been submitted by the implementing agency/ beneficiary organisation	If the scheme is under progress What is the expected date of completion	Reason for delay in Sanction completion of the Scheme, etc.
1	2	3	4	5	6	7	8	9	10	11
1	Shri. R. Kharshiing, M.P. (R.S) MAWRYNGKNENG	2007-2008	Construction of School building of Minot L.P.School, Mawpdang	Rs. 60,000/-	60,000/- 29/10/2007	45,000/-	No		In progress	
2			Construction of Mary Ward Mission Centre at Umphyrnai	Rs. 3,00,000/- 20-7-07	3,00,000/- 24-10-07	2,25,000/-	No		In progress	
3			Provision of Ambulance to Sohryngkham Constituency.	2,73,000/- 22/6/07	Rs.2,73,000/- 13/8/07					No report

STATEMENT SHOWING RECOMMENDED BY THE M.P (RAJYA SABHA) FOR THE YEAR 2007-2008

Sl. No	Name of M.P	Year	Name of the Scheme	Amount recommended by the MP and date of recommendation	Amount sanctioned for the scheme with date of sanction	Amount utilized as on 31/10/07	Whether the scheme is completed "Yes" or "No"	If yes whether UC has been submitted by the implementing agency/ beneficiary organisation	If the scheme is under progress What is the expected date of completion	Reason for delay in Sanction completion of the Scheme, etc.
1	2	3	4	5	6	7	8	9	10	11
1	Shri. R. Kharshiing, M.P. (R.S) MAWPHLANG	2007-2008	Construction of Footpath at Lyngdoh Phanblang Lyngiong Lyngdohship	Rs. 40,000/-	40,000/- 29/10/07	30,000/-	No		In progress	
2			Construction of Footpath at at Perkseh Lyngiong Lyngdohship, Tyrsad	Rs. 40,000/-	40,000/- 29/10/07	30,000/-	No		In progress	
3			Financial assistance for preservation of Sacred Forest(Law Adong) of the Lyngdoh Hima Mawphlang, Lyngdohship	R. 5,00,000/-	5,00,000/- 29/10/07	3,75,000/-	No		In progress	
4			Ext. of Dorbar Hall of Hima Lyngdoh Mawphlang	2,00,000/- 7/5/07	2,00,000/- 29-10-07	1,50,000/-	No		In progress	
5			Const. of Footpath from Mawlein to Wah Lubang.	1,00,000/- 23/7/07	1,00,000/- 29-10-07	75,000/-	No		In progress	
6			Const. of School Building at Nongbsap B.	1,50,000/- 23/7/07	1,50,000/- 29-10-07	1,12,500/-	No		In progress	

STATEMENT SHOWING RECOMMENDED BY THE M.P (RAJYA SABHA) FOR THE YEAR 2007-2008

Sl. No	Name of M.P	Year	Name of the Scheme	Amount recommended by the MP and date of recommendation	Amount sanctioned for the scheme with date of sanction	Amount utilized as on 31/10/07	Whether the scheme is completed "Yes" or "No"	If yes whether UC has been submitted by the implementing agency/ beneficiary organisation	If the scheme is under progress What is the expected date of completion	Reason for delay in Sanction completion of the Scheme, etc.
1	2	3	4	5	6	7	8	9	10	11
2			Construction of Godown at khapmaw Multi purpose Co-operative Society Ltd	Rs. 50,000/-	50,000/- 29/10/07	37,5000/-	No		In progress	
3			Purchase of Tailoring and Knitting Machines of Mawpun Tailoring and Knitting Center,Jongksha	Rs. 20,000/-	20,000/- 29/10/07	15,000/-	No		In progress	
4			Const. of Godown of John 's Herbal Nursing Home Thangsning	2,00,000/- 7/5/07	2,00,000/- 29-10-07	1,50,000/-	No		In progress	
5			Fencing of School Compound of Laitdiengsai Presbytarian L.P. School.	1,50,000/- 7/6/07	1,50,000/- 13/8/07	Rs.1,12,500/	No		In progress	
6			Const. of Road. At Laitlum Village	1,00,000/- 7/6/07	1,00,000/- 13/8/07	Rs.75,000/-	No		In progress	
			Const. of Footpath at Jongksha	`60,000/- 7/6/07	`60,000/- 13/8/07	Rs.45,000/-	No		In progress	
			Const. of Footpath at Jongksha	`25,000/-	`25,000/- 13/8/07	Rs.18,750/-	No		In progress	